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Re: Application of Bell Atlantic for Authority to Provide
In-Region InterLATA Services in New York
CC Docket No. 99-295

Dear Ms. Salas:

Pursuant to Section 1.1206 of the Commission's rules, e.spire Communications,
Inc. ("e.spire"), by its undersigned counsel, hereby gives notice that on November 2, 1999, its
representatives met with Andrea Kearney, Julie Patterson, Anthony Dale, and Whitey Thayer of
the Common Carrier Bureau; Claudia Pabo, Johanna Mikes, Daniel Shiman, Eric Einhorn,
John Adams and John Stanley of the Common Carrier Bureau's Policy Division; and Renee
Terry, Deborah Ramirez and Raj Kannan of the Common Carrier Bureau's Pricing Division.
Representing e.spire were James Falvey, Vice President-Regulatory Affairs, Robert Girard,
Network Engineer, and the undersigned.
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In the meeting, e.spire expressed its concerns regarding Bell Atlantic's inability to
provide interconnection trunks in a timely manner, as required by both the New York
performance metrics and the Act. In addition, e.spire stated that the Commission must ensure
that in the event the Commission approves Bell Atlantic's application, it must obtain from Bell
Atlantic certification that the company will provide the Enhanced Extended Link in accordance
with the Commission's forthcoming UNE Remand order. Further, e.spire stated that the
Commission must implement strong anti-backsliding measures and make fresh look
opportunities available to consumers. In accordance with Section 1.1206(b), an original and one
copy of this notice, along with a copy of e.spire's presentation is being provided.

Ross A. Buntrock

cc: FCC staff listed above
Dee May, Bell Atlantic (wi attachment)

bec: Jim Falvey
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• Background regarding e.spire

• Enhanced Extended Links

• Interconnection trunking issues

• Reciprocal compensation



• Leading Integrated Communications Provider to
small, medium sized businesses

• Products

- voice, frame relay, ATM, Internet

- end of 1999, DSL

• Voice services in 38 states, 48 U.S. markets

• New York switch turned up in late August '99
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• BA-NY has not demonstrated that it can/will
offer EELs as required by the forthcoming
UNE Remand Order
- Only promise to provide EELs "absent further

relief'

• Unavailability of EELs in New York has
hurt e.spire
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• New Yark Issue
- Until August 10, 1999, the NYPSC "primarily

local" restrictions on EELs were not clarified

- EEL therefore only recently became available in
NY, and may not comply with Federal requirements

• Federal Issues
- Much uncertainty remains; restrictions maybe

forbidden; may require conversion of special access

- If special access conversion required, what will NY
implementation look like?
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• Commission should:

- condition any approval upon certification of
BA-NY officer that company will immediately
comply with the Commission's EEL
requirements;

- preempt any New York EEL restrictions that
restrict the EEL in a fashion inconsistent with
the Commission's rules



• Interconnection Trunks Are Essential
- Necessary to switch tum-up
- Interconnection agreements require that orders for new

trunks be placed as needed
- No trunks available = inability to handle new customers

• Record Shows Trunk Problems Are Endemic
- e.spire experienced serious delays in New York
- Problems continue: e.spire received 0% commitment for

trunk augmentations requested one month ago
- Problems not just NY: In PA Bell Atlantic says will be able

to meet only 17% of e.spire's forecasted demand



• e.spire Trunk Fiasco In New York
- April '99 provided trunk plan, discussed switch tum-up for

Aug. 2,1999
- May 4 provided trunk forecast through 2000
- FOes received were delivered late, showed that trunks

would not be delivered on time
- Process was hampered by lack of BA coordination,

inefficient processes
- Result: e.spire's entry into market delayed by almost a full

month

• e.spire agrees with DOJ that on-going problems must
be closely examined by Commission
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• e.spire just issued BA-NY first reciprocal
compensation bill following adoption ofMCI
interconnection agreement

• Despite FCC's order, BA-NY continues protracted
litigation regarding whether agreement is
"preexisting"

• e.spire is owed millions in reciprocal compensation
nationwide

• Commission should condition any authority on
promise to pay amounts currently due
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• The Commission must implement strong
antibacksliding measures

- Meaningful penalties

- Compensation to affected CLECs

- Suspension, revocation of authority should be used
for noncompliance

10
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New Cities: New York

Event Summary

10/15/99

e.spire Communications, Inc. Confidential 1



All DS3s
Ordered

~

W50-E37
Installed
4-DS3s

~

WP-WP
Installed
2 DS3s

~

Time Line

W50-GC
Installed
2 DS3s

~

5/10

v2

E37 Trunk
Orders
Submitted

WPTrunk
Orders
Submitted

Earliest date/or 1st trunks installe .

GC Trunk
Orders
Submitted

c.spirc Communications, Inc. Confidential 2
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Elapsed (Business) Days
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Report Date:
LOCATION TG No. Trunks Working Days ASRSENT FOCRECVD FOC DATE

GC 110 (240) 240 37 07/12199 09/04/99

37 111 (240) 240 32 06/18/99 08/03/99

37 112 (240) 240 23 06/18/99 07/20/99

37 113 (240) 240 25 06/18/99 07/23/99

WP 114 (240) 240 20 07/09/99 08/07/99

GC 115 (240) 240 17 07/12199 08/06/99

GC 116 (240) 240 17 07/12199 08/06/99

37 201 (144) 144 23 06/18/99 07/20/99

37 202 (48) 48 25 06/18/99 07/22199

WP 203 (96) 96 19 07/09/99 08/05/99

37 204 (24) 24 28 06/18/99 07/27199

37 205 (96) 96 13 07/21/99 08/09/99

37 401 (96) 96 42 06/18/99 08/16/99

37 402 (96) 96 37 06/18/99 08/10/99

37 404 (96) 96 38 06/18/99 08/11/99

37 407 (96) 96 42 06/18/99 08/17/99

37 408 (96) 96 42 06/18/99 08/17199

37. :409 (96) 96 42 06/18/99 08/17/99

37 410 (72) 72 37 06/18/99 08/10/99

WP 411 (96) 96 28 07/09/99 08/18/99

37 412 (96) 96 58 06/18/99 09/09/99

37 413 (48) 48 39 06/18/99 08/12199

37 414 (72) 72 45 06/18/99 08/20/99

37 415 (48) 48 49 06/18/99 08/26/99

GC 416 (96) 96 21 07/12199 08/11/99

37 418 (72) 72 42 06/18/99 08/17/99

37 419 (72) 72 43 06/18/99 08/18/99

37 420 (72) 72 45 06/18/99 08/20/99

37 421 (96) 96 29 06/18/99 07/28/99

37 422 (96) 96 33 06/18/99 08/04/99

37 601 (6) 6 37 06/18/99 08/09/99

37 602 (6) 6 29 06/18/99 07/28/99

37 603 (6) 6 25 06/18/99 07/22199

WP 604 (6) 6 24 07/09/99 08/12199

GC 605 (6) 6 22 07/12/99 08/13/99

37 606 (6) 6 25 06/18/99 07/22/99

37 607 (6) 6 30 06/18/99 07/29/99

GC 608 (6) 6 20 07/12/99 08/10/99

WP 609 (6) 6 20 07/09/99 08/06/99

37 701 (6) 6 16 07/09/99 08/01/99

37 801 (24) 24 28 06/18/99 07/27/99

37 802 (24) 24 31 06/18/99 07/31/99

GC 803 (6) 6 17 07/12199 08/06/99

GC .804 (6) 6 17 07/12199 08/06/99

GC 805 (6) 6 17 07/12199 08/06/99

WP 807 (6) 6 22 07/09/99 08/10/99

WP 808 (6) 6 27 07/09/99 08/17199

37 901 (6) 6 29 06/18/99 07/28/99

37 902 (6) 6 25 06/18/99 07/22/99

GC 903 (6) 6 27 07/09/99 08/16/99

WP 904 (6) 6 20 071q9/99 08/06/99


